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CCR No. 96-1360B Logged Date 1 2 / 9 / 9 6 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 11

Title (description) MSS Release B Level_4 Requirements  Allocation  to B0 & B1

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

r t m ECS CCB - AC-96-0561
222-WP-004-001 “Release B Replan for the
ECS Project”

RTM Change x Start New Baseline

Problem
Release B is being divided into release B0 and B1.
Rev. A - Vetification_Method changed from “Validation” to “inspection”, moved some B1s to B0
(C-MSS-05400, C-MSS-05420, C-MSS-05430, C-MSS-05500, C-MSS-05890, C-MSS-06500, C-MSS-04000,
C-MSS-04010, C-MSS-02250, C-MSS-02850, C-MSS-04020, C-MSS-05200, C-MSS-05220, C-MSS-05240,
C-MSS-05290, C-MSS-05800) created action item table, and changed CCR Title.
Rev. B - Vetification_Method changed from “Validation” to “inspection” in Table 1

Proposed Solution
This CCR annotates the MSS Level_4 requirements to release B0 or B1.

Create ECS CCB  Action Item to allocate the Level_4 requirtements in Table 3.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off X Security Subcontrct Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin (signed)  Roger Gabin     12/9/96
Signature Date

Office Sys.Engr . Office Manager (signed)   Micheal Helton   12/9/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman    12/9/96
Signature Date
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